
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:08 PM

Run date

Time

Reviewer: Wright, Doug 04-Aug-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 118 Date: 26-Jul-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 321

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after their safety meeting at 7:20 AM. Crews had to work n the East
& West shear plates erections . Crews started at 7:30 AM.

Tony , Steve , & Ryan had to work on the top . Tony had to operate the gantry . Joshua & Carlos
had to work on the top of the footing box & they had to release the East shear plate .

At 9:00 AM. the plate was Tony started to pick the shear plate at 7:50 AM. The East shear plate
was in place at 10:15 AM. The shear plate was on the top of the high tension rods . Crews had to cut the
lifting 2 lugs in order for the plate to pass the cross member on the temporary tower . Crews had to break
the plastic bolts on the funors , & adjust few bars to center the rods . The East shear plate was in place at
10:55 AM. The cables were released at 11:15 AM.

ABF surveyors were on the site . Crews had to center the base plate according to the lay outs for the
center of the plate .

After that , Carlos & Joshua had to work with the tower crane to place the bearing plates . Crews
started at 11:30 AM. They were done at 12:00 PM.

In the afternoon , crews had to work on the West shear plate . Crews had to hook the West shear
plate to the barge crane , & to the gantry cables. They were done at 1:30 PM.

Tony started to lift the shear plate at 1:40 PM. The shear plate was in the air at 2:40 PM. The barge
crane was released at 2:50 PM. The barge crews left at 3:00 PM.

At 4:30 PM. The shear plate was inside the temporary tower . At 5:10 PM. The shear plate was at
elevation 3.5 meters above the top of the footing box on the East side . Crews had to secure the shear
plate . They were done at 5:20 PM. Crews left at 5:30 PM.

Augie , Barry , & Kevin came to the site at 1:30 PM. Crews had to work with Carlos & Joshua on the
East plate . They had to place the washers & nuts on the high tension rods . They were done at 2:30 PM.

In addition to that , crews had to work on house keeping . Augie & Kevin were done at 4:15 PM. They
left at 4:20 PM. Barry left at 5:30 PM.

Rick , Carlos , Jose , & Carlos had to work on the kidney top form work , work on the air & grout
pipes , work with the other crews on the East shear plate erection . Crews started at 7:30 AM. They were
done at 12:00 PM.

In the afternoon , crews were called to work outside T 1 .

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 118 Date: 26-Jul-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, Manitowoc 4100 Series 2

8.00

002006

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

0.00

No

0.00 0.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 5.00 0.00 0.00 5.00

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 2.00 1.00 0.00 3.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM JOHN GREENOperator 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

APP CHRISTOPHER RAYNEOperator 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 2.00 0.00 0.00 2.00

APP AUGIE SOLISIronworker 2.00 1.00 0.00 3.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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